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ESTIMATE RUN 10/01/2021

ESTIMATE SUMMARY 12:35:02

CONTID: C22555         ESTIMATE NO: 0005 PROG 2005

PCN: 22555-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 SETTLEMENT REPAIR  MP 47.6 TO MP 64.5 PERCENT TIME:

PROJECT NO: NHPP0501-070                  

US 50 SETTLEMENT REPAIR MP 47.6 TO MP 64.5

NAME OF ROAD:  

PROJECT COUNTIES: DELTA

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,384,269.05 PARTICIPATING $ $ 2,108,525.12

AWARD PROJECT AMT: 13,545,234.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -63,255.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.15

WORK DAYS

WORK DAYS

47.16%

7,072,386.26

2,108,525.12

2,108,525.12

2,045,269.37

$

$

$

$

6,311,882.79

0.00

6,311,882.79

0.00

6,311,882.79

-179,906.48

0.00

6,131,976.31

0.00

AMOUNT DUE 6,131,976.31 2,045,269.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,045,269.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

  

86.0 TIME ALLOW: 130

ORIG TIME ALLOW: 130

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/10/2021

05/10/2021

09/17/2021

03/18/2021

04/05/2021

04/13/2021

05/10/2021
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PCN: 22555-BID    ESTIMATE RUN 10/01/2021

PROJECT: NHPP0501-070                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:35:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 560.000

378.000

202-00090  
 

4,690.00938.000

1,890.00

1,040.000

EACH

5.00000

0010 *Removal of Asphalt Mat (Planing) 12,896.000

2,312.000

202-00240  
 

47,144.8015,208.000

7,167.20

25,000.000

SY  

3.10000

0015 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

79,710.000

SF  

0.60000

0020 *Removal of Pavement Marking (Temporary) 859.000

45,265.000

202-00250  
 

25,368.2046,124.000

24,895.75

50,000.000

SF  

0.55000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

2.000

EACH

80.00000

0030 *Removal of Guardrail Type 3 11,638.000

2,600.000

202-01130  
 

41,290.2014,238.000

7,540.00

15,072.000

LF  

2.90000

0035 *Removal of End Anchorage 16.000

9.000

202-01300  
 

9,500.0025.000

3,420.00

25.000

EACH

380.00000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

123.00000

0045 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

250.00000

0050 *Erosion Log Type 1 (12 Inch) 351.000

0.000

208-00002  
 

1,526.85351.000

0.00

500.000

LF  

4.35000

0055 *Aggregate Bag 1,180.000

0.000

208-00035  
 

7,139.001,180.000

0.00

1,500.000

LF  

6.05000
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PCN: 22555-BID    ESTIMATE RUN 10/01/2021

PROJECT: NHPP0501-070                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:35:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

573.00000

0065 *Removal and Disposal of Sediment (Labor) 2.000

5.000

208-00103  
 

385.007.000

275.00

25.000

HOUR

55.00000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

71.10000

0075 Erosion Control Management 16.000

2.500

208-00207  
 

2,035.0018.500

275.00

50.000

DAY 

110.00000

0080 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

400.00000

0085 *Seeding (Temporary) 0.500

0.000

212-00009  
 

471.000.500

0.00

1.000

ACRE

942.00000

0090 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

660.000

LB  

1.10000

0095 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

440.000

LB  

0.80000

0100 *Seeding (Native) Drill 0.000

0.000

212-00706  
 

0.000.000

0.00

1.200

ACRE

942.00000

0105 *Mulching (Weed Free Straw) 0.500

0.000

213-00004  
 

805.000.500

0.00

2.200

ACRE

1,610.00000

0110 *Mulch Tackifier 100.000

0.000

213-00061  
 

520.00100.000

0.00

286.000

LB  

5.20000
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PCN: 22555-BID    ESTIMATE RUN 10/01/2021

PROJECT: NHPP0501-070                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:35:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Wildlife Biologist 1.500

0.000

240-00000  
 

183.001.500

0.00

1.500

HOUR

122.00000

0120 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

47.20000

0125 Aggregate Base Course (Class 7) 869.680

646.000

304-07005  
 

42,439.041,515.680

18,088.00

9,710.000

CY  

28.00000

0130 Full Depth Reclamation of Hot Mix Asph Pavement 
(Processing Only)

0.000

0.000

310-00500  
 

0.000.000

0.00

0.000

SY  

2.45000

0135 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

0.000

0.000

310-00608  
 

0.000.000

0.00

0.000

SY  

3.70000

0140 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

85,264.000

0.000

310-00610  
 

289,897.6085,264.000

0.00

85,264.000

SY  

3.40000

0145 Full Depth Reclamation Of Hot Mix Asphalt Pavement 
(12-16") 

10,434.000

0.000

310-00614  
 

57,387.0010,434.000

0.00

10,434.000

SY  

5.50000

0150 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

91.00000

0155 Hot Mix Asphalt (Grading SX) (100) 34,961.520

22,694.330

403-34801  
 

2,738,652.8857,655.850

1,077,980.68

127,751.400

TON 

47.50000

0160 Asphalt Cement Performance Grade (PG 64-28) 0.000

1,132.020

411-03342  
 

611,290.801,132.020

611,290.80

5,166.000

TON 

540.00000

0165 Asphalt Cement Performance Grade (PG 58-28) 1,934.580

256.760

411-03352  
 

992,677.022,191.340

116,312.28

2,191.340

TON 

453.00000
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PCN: 22555-BID    ESTIMATE RUN 10/01/2021

PROJECT: NHPP0501-070                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:35:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Emulsified Asphalt (Slow-Setting) 9,464.000

6,109.000

411-10255  
 

31,146.0015,573.000

12,218.00

42,500.000

GAL 

2.00000

0175 Geogrid Reinforcement 410.000

0.000

506-01020  
 

1,086.50410.000

0.00

410.000

SY  

2.65000

0180 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 12,050.500

1,912.500

606-00302  
 

339,300.9013,963.000

46,473.75

14,100.000

LF  

24.30000

0185 *End Anchorage Type 3D 0.000

22.000

606-01340  
 

33,440.0022.000

33,440.00

23.000

EACH

1,520.00000

0190 *End Anchorage (Flared) 14.000

8.000

606-02005  
 

65,120.0022.000

23,680.00

23.000

EACH

2,960.00000

0195 *Delineator (Type I) 476.000

302.000

612-00001  
 

17,116.00778.000

6,644.00

825.000

EACH

22.00000

0200 *Delineator (Type II) 115.000

59.000

612-00002  
 

4,176.00174.000

1,416.00

174.000

EACH

24.00000

0205 *Delineator (Type III) 153.000

34.000

612-00003  
 

4,862.00187.000

884.00

187.000

EACH

26.00000

0210 *Median Crossover Delineator (Drivable) 0.000

0.000

612-00118  
 

0.000.000

0.00

0.000

EACH

140.00000

0215 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

339,020.000

LF  

0.20000

0220 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

2.000

EACH

27,550.00000
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PCN: 22555-BID    ESTIMATE RUN 10/01/2021

PROJECT: NHPP0501-070                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:35:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Detour Pavement 2,594.000

0.000

621-00450  
 

145,523.402,594.000

0.00

2,594.000

SY  

56.10000

0230 *Construction Surveying 0.700

0.100

625-00000  
 

94,520.000.800

11,815.00

1.000

L S 

118,150.00000

0235 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

10.000

HOUR

160.00000

0240 *Mobilization 0.600

0.000

626-00000  
 

315,000.000.600

0.00

1.000

L S 

525,000.00000

0245 *Public Information Management (Tier III) 116.000

28.000

626-01113  
 

7,200.00144.000

1,400.00

210.000

DAY 

50.00000

0250 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

2,333.000

GAL 

74.00000

0255 *Pavement Marking Paint (High Build) 1,154.000

908.000

627-00013  
 

82,480.002,062.000

36,320.00

3,000.000

GAL 

40.00000

0260 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

65.000

SF  

20.00000

0265 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

4.000

EACH

760.00000

0270 *Flagging 394.500

188.500

630-00000  
 

11,660.00583.000

3,770.00

1,250.000

HOUR

20.00000

0275 *Traffic Control Inspection 31.000

7.000

630-00007  
 

9,500.0038.000

1,750.00

65.000

DAY 

250.00000
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PCN: 22555-BID    ESTIMATE RUN 10/01/2021

PROJECT: NHPP0501-070                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:35:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Control Management 72.000

21.000

630-00012  
 

90,675.0093.000

20,475.00

137.000

DAY 

975.00000

0285 *Flashing Beacon (Solar) 8.000

0.000

630-80002  
 

4,800.008.000

0.00

16.000

EACH

600.00000

0290 *Barricade (Type 3 M-D) (Temporary) 8.000

0.000

630-80338  
 

2,400.008.000

0.00

16.000

EACH

300.00000

0295 *Construction Traffic Sign (Panel Size A) 25.000

0.000

630-80341  
 

1,250.0025.000

0.00

50.000

EACH

50.00000

0300 *Construction Traffic Sign (Panel Size B) 50.500

0.000

630-80342  
 

3,030.0050.500

0.00

101.000

EACH

60.00000

0305 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

8,000.001.000

0.00

2.000

EACH

8,000.00000

0310 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.000

0.000

630-80358  
 

4,500.002.000

0.00

5.000

EACH

2,250.00000

0315 *Drum Channelizing Device 79.000

0.000

630-80360  
 

2,370.0079.000

0.00

158.000

EACH

30.00000

0320 *Drum Channelizing Device (With Light) (Flashing) 8.500

0.000

630-80363  
 

263.508.500

0.00

17.000

EACH

31.00000

0325 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

31.00000

0330 Concrete Barrier (Temporary) (Furnish and Install) 160.000

0.000

630-80372  
 

2,816.00160.000

0.00

320.000

LF  

17.60000
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PCN: 22555-BID    ESTIMATE RUN 10/01/2021

PROJECT: NHPP0501-070                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:35:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Cone 60.000

0.000

630-80380  
 

600.0060.000

0.00

120.000

EACH

10.00000

0340 *Sequential Flashing Warning Light 8.000

0.000

630-80417  
 

280.008.000

0.00

16.000

EACH

35.00000

0345 *Portable Rumble Strips (Temporary) 12.000

0.000

630-80440  
 

10,800.0012.000

0.00

24.000

EACH

900.00000

0350 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

4,500.001.000

0.00

2.000

EACH

4,500.00000

0355 *Mobile Attenuator 5.000

2.000

630-85041  
 

3,500.007.000

1,000.00

30.000

DAY 

500.00000

0360 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0365 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

226,000.000

F A 

1.00000

0375 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A On-The-Job Trainee 11,787.500

1,012.500

700-70023  
 

12,800.0012,800.000

1,012.50

12,800.000

F A 

1.00000

0385 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

25,000.000

F A 

1.00000
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PCN: 22555-BID    ESTIMATE RUN 10/01/2021

PROJECT: NHPP0501-070                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:35:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Work Zone Intrusion Alarm 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0395 Project First Program 1,000.000

0.000

700-70111  
 

1,000.001,000.000

0.00

3,000.000

F A 

1.00000

0400 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0420 Vert Panel Vertical Panel 168.500

0.000

630-80350  
 

5,392.00168.500

0.00

337.000

EACH

32.00000

0425 Rem Trash Removal of Trash 27.000

3.000

208-00107  
 

1,890.0030.000

189.00

50.000

HOUR

63.00000

0430 Uncl Excav Soft Grade Repair 206.000

0.000

203-00000  
 

24,099.94206.000

0.00

206.000

CY  

116.99000

0435 Rem Asphalt Mat CO 5 0.000

56.000

202-00220  
 

5,382.1656.000

5,382.16

56.000

SY  

96.11000

0440 Rem Gdrail Ty 7 CO 5 0.000

62.000

202-01170  
 

4,017.6062.000

4,017.60

62.000

LF  

64.80000

0445 Str Excav CO 5 0.000

135.000

206-00000  
 

26,640.90135.000

26,640.90

135.000

CY  

197.34000

0450 Str Bkfl (CL 1) CO 5 0.000

0.000

206-00100  
 

0.000.000

0.00

100.000

CY  

151.19000

0455 Filter Matl (CL B) CO 5 0.000

0.000

206-00520  
 

0.000.000

0.00

2.000

CY  

156.40000
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PCN: 22555-BID    ESTIMATE RUN 10/01/2021

PROJECT: NHPP0501-070                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:35:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 Soil Reten Blanket (S-C)(BioD Cl 1) 1) CO 5 0.000

0.000

216-00201  
 

0.000.000

0.00

60.000

SY  

40.62000

0465 Conc CL D (Wall) CO 5 0.000

0.000

601-03050  
 

0.000.000

0.00

8.000

CY  

1,865.16000

0470 Reinf Steel (Epoxy) CO 5 0.000

0.000

602-00020  
 

0.000.000

0.00

900.000

LB  

6.00000

0475 Curb Ty 6 M CO 5 0.000

0.000

609-60011  
 

0.000.000

0.00

45.000

LF  

33.35000

0480 Added Item (Day)/ 0.000

5.000

900-00005  
 

862.505.000

862.50

50.000

DAY 

172.50000

CAT 6,257,402.792,108,525.1213,329,789.05CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Field Office (Class 2) 1.000

0.000

620-00002  
 

22,720.001.000

0.00

1.000

EACH

22,720.00000

0410 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,920.001.000

0.00

1.000

EACH

20,920.00000

0415 Sanitary Facility 2.000

0.000

620-00020  
 

10,840.002.000

0.00

2.000

EACH

5,420.00000

CAT 54,480.000.0054,480.00CURRENT AMT0400 $ $ $

$ 6,311,882.792,108,525.12$13,384,269.05$CURRENT AMTPROJECT TOTAL


